
Water Storage Investment Program Quarterly Report 

Project Name: Pacheco Reservoir Expansion Project 
Applicant Name: Santa Clara Valley Water District 
Date: April 30, 2019 Reporting Period: 2019 Quarter 1 – January through March 

Please   describe   any   key   issues   that   occurred   during   this   reporting   period.   You   may   attach   additional   documents   or   
pages   if   more   space   is   needed.   

Project   planning   activities   are   ongoing,   and   the   project   team   has   developed   draft   planning   phase   deliverables.    

Site   reconnaissance   for   initial   geotechnical   and   environmental   investigations   has   been   conducted   during   this   period.   

Based   on   current   project   schedules,   the   work   is   progressing   in   line   with   the   schedule   provided   in   the   Initial   Report.   



Prior to scheduling a hearing, the following items must be provided: 

Description Status 
Estimated 
Completion 
Date 

Percent 
Complete 
% 

Contracts for non‐ public 
cost share 

   Cost   sharing   for   the   Project   and   its   potential   operation   and   maintenance   
will   be   established   in   the   Operating   Agreement   between   Santa   Clara   
Valley   Water   District,   San   Benito   County   Water   District,   and   Pacheco   
Pass   Water   District.     

   SCVWD   is   continuing   its   participation   with   the   US   Bureau   of   Reclamation   
in   the   San   Luis   Low   Point   Improvement   Project.   Valley   Water   has   
identified   the   Pacheco   Reservoir   Expansion   Project   (PREP)   as   the   
proposed   project   for   the   San   Luis   Low   Point   Project   (SLLPIP).   Reclamation   
has   identified   the   PREP   as   having   the   highest   federal   Preliminary   
National   Economic   Development   (NED)   Plan   benefit.   Reclamation   
released   a   draft   federal   Feasibility   Report   for   the   SLLPIP   in   April   2019   
and   plans   to   release   a   draft   SLLPIP   Environmental   Impact   
Statement/Environmental   Impact   Report   (EIS/EIR)   in   cooperation   with   
Valley   Water   during   May,   2019.   Study   may   result   in   federal   funding   
opportunities   for   the   Project.    

6/27/2020 10 

Contracts for 
administration of public 
benefits 

  SCVWD   is   collecting   background   information   needed   for   discussions   with   
agencies   administering   public   benefits   for   the   Project.   Contract   process   
orientation   meetings   were   held   in   February   2019.   

12/15/2023 0 

Completed feasibility 
studies 

   Draft   Final   Feasibility   Study   will   be   provided   to   the   Commission   for   review   and   
comment.    7/16/2021 0 

Final environmental 
documentation 

   Administrative   Draft   EIR   to   Commission   for   review   7/16/2021 0 

   Submit   Draft   EIR   for   distribution   to   public    10/11/2021 0 

   Submit   Final   EIR    11/14/2022 0 

   Administrative   Draft   EIS   for   review   by   agencies   and   partners    7/16/2021 0 

   Submit   Draft   EIS   for   distribution   to   public    10/11/2021 0 

   Submit   Final   EIS   and   NEPA   documents    12/15/2023 0 

All required federal, state, 
and local approvals, 
certifications, and 
agreements 

  SCVWD   is   in   the   process   of   identifying   all   local   approvals,   certifications,   and   
agreements   required   to   deliver   the   project.    TBD 0 

Funding   Agreement   
Please   provide   an   update,   as   applicable,   on   the   following   documents,   which   are   needed   to   execute   a   funding   agreement   for   the   project:   
   Applicant’s   audited   financial   statements   
  Final   project   costs,   schedule,   and   scope   of   work   
   Evidence   of   bilateral   communications   
   Limited   waiver   of   sovereign   immunity   (see   regulations   section   6013(f)(8))   

Updates   to   information   provided   in   the   Initial   Report   or   prior   Quarterly   Reports   are   only   needed   when   a   significant   change   has   occurred.   The   
Commission   may   request   submittal   of   updated   information   prior   to   executing   a   funding   agreement.   

Information   provided   in   the   Initial   Report   submitted   October   30,   2018   remains   up   to   date.   



Status   Update   
 

Provide   a   status   update   for   the   following,   as   applicable:   
   Labor   Compliance   
   Urban   Water   Management   Plans   
   Agricultural   Water   Management   Plans   
   Groundwater   Management   or   Groundwater   Sustainability   Plans   
   Potential   effect   of   other   conditionally   eligible   projects   on   the   applicant’s   public   benefits   

Updates   to   information   provided   in   the   Initial   Report   or   prior   Quarterly   Reports   are   only   needed   when   a   significant   change   has   occurred.   The   
Commission   may   request   submittal   of   updated   information   prior   to   executing   a   funding   agreement.   

Information   provided   in   the   Initial   Report   submitted   October   30,   2018   remains   up   to   date.  
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