
Water Storage Investment Program Initial Report 
Project Name: Pacheco Reservoir Expansion Project 
Applicant Name: Santa Clara Valley Water District 
Date: October 30, 2018 Reporting Period: Initial Report: August 2017 through September 30, 2018 

Table 1. Project Schedule 
Funding Agreement Milestone Start Date Finish Date % Complete 

Non‐Public   Benefit   Cost   Share   Contracts   
   List   the   estimated   date   for   submittal   of   all   executed   non‐public   benefit   cost share   

contracts   (regulations   section   6013(c)(1))   
   If   your   project   will   not   complete   100%   of   the   contracts   for   non‐public   benefit   cost   share   

prior   to   January   1,   2022,   also   list   estimated   date   for   submittal   of   funding commitments   
from   not   less   than   75   percent   of   the   non‐WSIP   cost   share   for   the   project   

San Benito County Water District – Municipal and Industrial Water Quality and Supply 1/8/2021 0 

Contracts   for   Administration   of   Public   Benefit   
Estimated   date(s)   for   submittal   of   executed   contracts   for   administration   of   public   benefit   
with   each   relevant   state   agency:   

Department of Fish and Wildlife 
12/11/2019 6/17/2022 0 

State Water Board 
12/15/2023 0 

Department of Water Resources 
3/15/2024 0 

Completed Feasibility Study 

Estimated date for submittal of the Draft Final Completed Feasibility Study 12/20/2019 7/16/2021 0 

Estimated date for submittal of the Final Completed Feasibility Study 7/16/2021 10/11/2021 0 

Environmental Documentation 

Estimated date for submittal of the Public Review Draft CEQA document 2/18/2019 10/11/2021 0 

Estimated date for submittal of the Final CEQA document 12/16/2021 11/14/2022 0 

Estimated date(s) for any National Environmental Policy Act (NEPA) documents 2/18/2019 12/15/2023 0 

Federal, State, Local Approvals 

Estimated date for issuance of all necessary approvals 4/30/2024 0 

Funding Agreement Components 

Estimated date for submittal of a draft workplan, schedule, and budget that will 
be used by the Commission to develop the WSIP funding agreement 12/1/2018 10/26/2020 0 

Project Planning (Design) 11/26/2018 6/5/2024 0 

Construction 7/1/2024 11/6/2029 0 

Begin Operation 11/6/2029 0 
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Table 2: Project Status Summary Level Update 

The following items are needed to schedule a Commission Hearing for Final Awards (regulations section 6013(c)) 

Description Status Update 
Estimated 
Completion 
Date 

Percent 
Complete 
% 

Contracts for non‐
public cost share 

   A   memorandum   of   understanding   (MOU)   between   Santa   Clara   Valley   
Water   District,   San   Benito   County   Water   District,   and   Pacheco   Pass   Water   
District   has   been   executed.   Following   operations   modeling,   these   Parties   
will   enter   into   an   Operating   Agreement   describing   the   details   of   how   their   
respective   shares   of   stored   water   resources   from   the   Project   will   be   
managed.   Cost   sharing   for   the   Project   and   its   potential   operation   and   
maintenance   will   be   established   in   the   Operating   Agreement.     

   SCVWD   is   continuing   its   participation   with   US   Bureau   of   Reclamation   in   the   San   
Luis   Low   Point   Improvement   Project,   which   is   developing   a   federal   feasibility   
study   for   Pacheco   Reservoir   expansion   as   one   of   the   alternatives.   Study   may   
result   in   federal   funding   opportunities   for   the   Project.    

6/27/2020 0 

Contracts for 
administration of 
public benefits 

   SCVWD   will   collect   background   information   needed   to   initiate   discussions   
with   agencies   administering   public   benefits   for   the   Project.   

12/15/2023 0 

Completed 
feasibility studies 

   Draft   Final   Feasibility   Study   will   be   provided   to   the   Commission   for   review   and   
comment.    7/16/2021 0 

Final environmental 
documentation 

   Administrative   Draft   EIR   to   Commission   for   review   7/16/2021 0 

   Submit   Draft   EIR   for   distribution   to   public    10/11/2021 0 

   Submit   Final   EIR    11/14/2022 0 

   Administrative   Draft   EIS   for   review   by   agencies   and   partners    7/16/2021 0 

   Submit   Draft   EIS   for   distribution   to   public    10/11/2021 0 

   Submit   Final   EIS   and   NEPA   documents    12/15/2023 0 

All required federal, state, 
and local approvals, 
certifications, and 
agreements 

Quarterly Reports should contain specific permit status. TBD 0 
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Table 2: Project Status Summary Level Update 

Description 
Funding Agreement Status Update 
The following documents are needed to execute a funding agreement for the project 
(regulations sections 6013(a)(1)(A,D,E,G)) 

Estimated 
Completion 
Date 

Percent 
Complete 
% 

Applicant’s audited financial 
statements 

   Audited   financial   statements   for   the   two   most   recent   fiscal   years   have   been   
submitted   to   the   Commission.    10/4/2018 100 

Final project costs, 
schedule, and scope of 
work 

   Santa   Clara   Valley   Water   District   is   currently   working   with   the   Commission   on   
a   Work   Plan   to   enter   into   an   Early   Funding   Agreement.   The   Early   Funding   Work   
Plan   includes   a   scope   of   work,   project   costs,   and   schedule   for   planning   related   
activities.   

   The   final   project   costs,   schedule,   and   scope   of   work   are   currently   being   
developed   and   will   be   completed   during   the   project   planning   activities   in   order   
to   be   incorporated   in   the   full   WSIP   funding   agreement.    

10/26/2020 10 

Evidence of bilateral 
communications 

   Planned   Project   will   tie   to   and   operate   in   conjunction   with   facilities   owned   by   
US   Bureau   of   Reclamation.   Santa   Clara   Valley   Water   District   will   work   with   
Reclamation   to   identify   potential   impacts   and   solutions.    

10/11/2021 10 

Limited waiver of 
sovereign immunity 
(see regulations 
section 6013(f)(8)) 

   The   current   planned   Project   will   not   be   situated   on   tribal   lands.   All   land   in   the   
Project   Area   is   publicly   or   privately   owned   based   on   the   Santa   Clara   County   
Assessor   Parcel   Maps.   

n/a n/a 
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Table 2: Project Status Summary Level Update 

Description 
Funding Agreement Status Update 
The following documents are needed to execute a funding agreement for the project 
(regulations sections 6013(a)(1)(C)) 

Estimated 
Completion 
Date 

Percent 
Complete 
% 

Labor Compliance 
   Certain   Planning   and   Design   activities   will   require   field   labor   with   prevailing   

wage   provisions.   Our   consultant   contracts   include   reference   to   the   Department   
of   Industrial   Relations   requirements   for   these   activities.   

ongoing 0 

Urban Water 
Management Plans 

   SCVWD   is   currently   in   compliance   with   the   UWMP   Act   requirements   and   plans   to   
submit   our   2020   UWMP   to   DWR   before   July   1,   2021    7/1/2021 0 

Agricultural Water 
Management Plans 

   SCVWD   currently   does   not   meet   the   definition   of   an   Agricultural   Water   Supplier   
that   would   be   required   to   submit   an   AWMP   (Water   Code   sections   10800   et   seq.   
and   10608).   

n/a n/a 

Groundwater 
Management or 
Groundwater 
Sustainability Plans 

The   Santa   Clara   Valley   Water   District   is   the   Groundwater   Sustainability   Agency   for   
the   entirety   of   the   Santa   Clara   and   Llagas   Subbasins   and   has   prepared   the   2016   
Groundwater   Management   Plan   that   describes   basin   conditions,   sustainability   goals,   
strategies,   programs,   and   outcome   measures   for   those   subbasins.   In   December   2016,   
SCVWD   submitted   this   Board‐adopted   plan   to   the   California   Department   of   Water   
Resources   as   an   Alternative   to   a   Groundwater   Sustainability   Plan.   On   March   29,   2018   
SCVWD   submitted   the   Water   Year   2017   Report   to   the   California   Department   of   
Water   Resources   as   required   by   the   Sustainable   Groundwater   Management   Act.   

San   Benito   County   Water   District   (SBCWD)   is   the   Groundwater   Sustainability   Agency   
for   the   majority   of   the   Bolsa,   San   Juan   Bautista,   and   Hollister   groundwater   basins   
which   have   been   designated   as   medium   priority   basins.   Small   areas   of   the   Basins   that   
extend   outside   the   SBCWD   service   area   boundary   and   into   Santa   Clara   County   will   be   
managed   in   partnership   with   Santa   Clara   Valley   Water   District   (SCVWD),   the   
exclusive   GSA   for   those   areas.   The   SBCWD   and   SCVWD   have   executed   a   
Memorandum   of   Understanding   concerning   Sustainable   Groundwater   Management   
Act   compliance,   and   the   SBCWD   is   leading   efforts   to   develop   a   GSP   by   the   2022   
statutory   deadline.   

ongoing 50% 

Potential effect of 
other conditionally 
eligible projects on 
the applicant’s 
public benefits 

AGENCY    PROJECT    POTENTIAL EFFECTS 

Contra   Costa   Water   
District   

Los   Vaqueros   Reservoir   
Expansion   Project   

No potential effects on the 
Pacheco Reservoir Expansion 
project are anticipated at this time 

Inland   Empire   Utilities   
Agency   

Chino   Basin   Conjunctive   Use   
Environmental   Water   
Storage/Exchange   Program   

No potential effects on the 
Pacheco Reservoir Expansion 
project are anticipated at this time 

Irvine   Ranch   Water   
District/Rosedale‐Rio   
Bravo   Water   Storage   
 District   

Kern   Fan   Groundwater   
Storage   Project   

No potential effects on the 
Pacheco Reservoir Expansion 
project are anticipated at this time 

Sacramento   Regional   
County   Sanitation   
District   (Regional   San)   

South   Sacramento   County   
Agriculture   &   Habitat   Lands   
Recycled   Water,   
Groundwater   Storage,   and   
Conjunctive   Use   Program   
 (South   County   Ag   Program)   

No potential effects on the 
Pacheco Reservoir Expansion 
project are anticipated at this time 

San   Joaquin   Valley   
Water   Infrastructure   
 Authority   

Temperance   Flat   Reservoir   
Project   

No potential effects on the 
Pacheco Reservoir Expansion 
project are anticipated at this time 

Sites   Project   Authority    Sites   Project  No potential effects on the 
Pacheco Reservoir Expansion 
project are anticipated at this time 

Southern   California   
Water   Bank   Authority   

Willow   Springs   Water   Bank   
Conjunctive   Use   Project   

No potential effects on the 
Pacheco Reservoir Expansion 
project are anticipated at this time 

n/a n/a 

4 


	Water Storage Investment Program Initial Report
	Water Storage Investment Program Initial Report 




