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On or after May 1 
and

if stage maintenance is 
needed
and

SJR Flow < 5000 cfs?

Yes

Start construction of all 
3 barriers.1

Complete construction of 
the MRB weir and leave 
all 6 flap gates tied open 
during construction.

Between May 15 and May 
31, need to maintain 
stages for diversion?

Yes

Request permission2

from USFWS, NMFS, 
and CDFW to untie 5 of 
the 6 flap gates to set 

culverts to tidal 
operation. Leave one 
flap gate tied open.

Daily mean water 
temperatures at MSD > 

71.6 deg‐F for 3 
consecutive days?

Yes

Untie the remaining 
flap gate to set the 
culvert to tidal 
operation.

[1]

On or after June 15, 
monitor need for stage 

maintenance.

If MRB weir crest 
needs to be raised for 
stage maintenance, 
wait for Delta smelt 
concerns to pass and 
request permission 
from USFWS and 

CDFW.

Raise the MRB weir 
crest elevation by 1 

foot.

By September 15, 
notch the weir to 

provide passage for up‐
migrating adult 
salmonids.

By November 30, the 
barrier must be 

removed from the 
channel and tie open 

all flap gates.

No

Do not untie the 
remaining flap gate 
until June 1 or until 
stage maintenance is 

needed.

See [1]

No

Do not untie 5 of the 6 
flap gates until June 1 

or until stage 
maintenance is 

needed.

See [1]

Complete construction of 
the ORTB and leave all 9 
flap gates tied open 
during construction.

Between May 15 and May 
31, need to maintain 
stages for diversion?

Yes

Request permission2

from USFWS, NMFS, 
and CDFW to untie 8 of 
the 9 flap gates to set 

culverts to tidal 
operation. Leave one 
flap gate tied open.

Daily mean water 
temperatures at MSD > 

71.6 deg‐F for 3 
consecutive days?

Yes

Untie the remaining 
flap gate to set the 
culvert to tidal 
operation.

[2]

By September 15, 
notch the weir to 

provide passage for up‐
migrating adult 
salmonids.

By November 30, the 
barrier, culverts, and 

frames must be 
removed from the 

channel.

No

Do not untie the 
remaining flap gate 
until June 1 or until 
stage maintenance is 

needed.

See [2]

No

Do not untie 8 of the 9 
flap gates until June 1.

See [2]

Complete construction of  
GLCB abutment, leave all 
6 flap gates tied open and 
flashboard structure open 

during construction.

Between May 15 and May 
31, need to maintain 
stages for diversion?

Yes

If Delta smelt concerns 
have passed, request 
permission2 from 

USFWS and CDFW to 
close the weir.

Still need to maintain 
stages after weir is 

closed?

Yes

Request permission2

from USFWS, NMFS, 
and CDFW to untie 5 of 

6 flap gates to set 
culverts to tidal 

operation and close 
flashboard structure.

Daily mean water 
temperatures at MSD > 

71.6 deg‐F for 3 
consecutive days?

Yes

Untie the remaining 
flap gate to set the 
culvert to tidal 
operation.

[3]

By September 15, 
remove flashboards to 
provide passage for up‐

migrating adult 
salmonids.

By November 30, the 
barrier must be 

removed from the 
channels, and tie open 
all flap gates, and open 

the flashboard 
structure.

No

Do not untie the 
remaining flap gate 
until June 1 or until 
stage maintenance is 

needed.

See [3]

No

Do not untie 5 of the 6 
flap gates or close the 
flashboard structure 

until June 1.

See [3]

No

Do not close the weir 
until June 1 or until 
stage maintenance is 

needed.

See [3]

No

Do not start barrier 
construction until May 
1 or after and stage 

maintenance is needed 
and until SJR flows < 

5,000 cfs.

Notes:
1 During extremely wet years, not all barriers may be installed.
2 Request must demonstrate need for stage maintenance through

observed and forecast stage data
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