## Delta Conveyance Project Planning Schedule

CEQA/NEPA	2020	2021	2022	2023	2024	2025	2026
Prepare Draft EIR and Draft EIS							
Public review period							
Final EIR, Final EIS, ROD, and NOD							
				Final EIR	Final EIS		
Other Environmental Processes							
Biological Assessment							
ITP Application							
Biological Opinion							
ITP							
Water Rights							
Delta Plan Consistency							