

**CII-LAM-LUCD Schedule\_Updated June 25, 2025 (Project Status and Anticipated Delivery Dates)**

Hydrologic Region	Number of Blocks	Completed Blocks (Task: Define CII-AOI & Residential Extensions)	Completed Blocks (Task: CII-LUCD / FT+ NFT / & Residential Extensions)	Number of Suppliers	Suppliers with Data	Scheduled data deliveries
Central Coast	16	12	4	31	3	Fall'24 / Fall '25
Colorado River	24	6	-	15	-	Winter '25 / Spring '26
North Coast	5	1	-	13	-	Summer - Fall 2026
North Lahontan	3	1	-	4	-	Summer - Fall 2026
Sacramento River	35	15	2	38	1	Summer - Fall 2025
San Francisco Bay	33	33	29	49	5	Fall '24 / Spring '25
San Joaquin	20	11	7	30	2	Spring - Summer 2025
South Coast	91	88	80	176	39	Fall'24 / Summer '25
South Lahontan	19	5	-	17	-	Summer - Fall 2025
Tulare Lake	21	12	5	30	3	Fall '25 / Summer '26
<b>Total:</b>	<b>267</b>	<b>184</b>	<b>127</b>	<b>403</b>	<b>53</b>	

Notes:

The schedule is **informational only, specific to CII-LAM-LUCD, and subject to change without notice**. Wholesale urban retail water suppliers are excluded.

A map of hydrologic regions is available at: <https://cwww.water.ca.gov/regionscale>

Six new blocks were added since the Oct 31, 2024 webinar.