

CII-LAM-LUCD Schedule (Project Status and Anticipated Delivery Dates) Updated October 9, 2025

Hydrologic Region	Blocks in Hydrologic Region (No.)	Define Analysis Area (No. of Blocks)	Completed Analysis (No. of Blocks)	Suppliers in Hydrologic Region (No.)	Suppliers Completed (No.)	Start of Data Deliveries	Data Deliveries Completed by
Central Coast	16	16	5	31	3	Fall 2024	Winter 2026
Colorado River	24	22	2	15	-	Spring 2026	Winter 2026
North Coast	5	5	4	13	-	Summer 2026	Winter 2026
North Lahontan	3	2	1	4	-	Winter 2025	Spring 2026
Sacramento River	35	32	18	38	1	Summer 2025	Fall 2026
San Francisco Bay	33	33	32	49	14	Fall 2024	Spring 2026
San Joaquin	20	18	12	30	5	Summer 2025	Summer 2026
South Coast	91	90	84	176	73	Fall 2024	Winter 2026
South Lahontan	19	12	2	17	-	Summer 2026	Fall 2026
Tulare Lake	21	16	14	30	4	Fall 2025	Fall 2026
Total	267	246	174	403	100		

Notes: Hydrologic region map is available at <https://cww.water.ca.gov/regionscale>

Schedule is informational only and may change without notice; wholesale urban retail water suppliers are excluded.

Six new blocks were added since the Oct 31, 2024 webinar.