

**CII-LAM-LUCD Schedule (Project Status and Anticipated Delivery Dates) Updated March 26, 2026**

Hydrologic Region	Blocks in Hydrologic Region (No.)	Define Analysis Area (No. of Blocks)	Completed Analysis (No. of Blocks)	Suppliers in Hydrologic Region (No.)	Suppliers Completed (No.)	Start of Data Deliveries	Data Deliveries Completed by
Central Coast	16	16	7	31	6	Fall 2024	Winter 2026
Colorado River	24	24	10	15	-	Spring 2026	Winter 2026
North Coast	5	5	4	13	5	Summer 2026	Winter 2026
North Lahontan	3	2	1	4	1	Winter 2025	Spring 2026
Sacramento River	35	32	22	38	12	Summer 2025	Fall 2026
San Francisco Bay	33	33	33	49	37	Fall 2024	Spring 2026
San Joaquin	20	20	15	30	17	Summer 2025	Summer 2026
South Coast	91	90	86	176	107	Fall 2024	Winter 2026
South Lahontan	19	19	8	17	3	Summer 2026	Fall 2026
Tulare Lake	21	21	14	30	18	Fall 2025	Fall 2026
<b>Total</b>	<b>267</b>	<b>262</b>	<b>200</b>	<b>403</b>	<b>206</b>		

**Notes:** Hydrologic region map is available at <https://cww.water.ca.gov/regionscale>

Schedule is informational only and may change without notice; wholesale urban retail water suppliers are excluded.

Six new blocks were added since the Oct 31, 2024 webinar.