

CII-LAM-LUCD Schedule (Project Status and Anticipated Delivery Dates) Updated June 1, 2026

Hydrologic Region	Blocks in Hydrologic Region (No.)	Define Analysis Area (No. of Blocks)	Completed Analysis (No. of Blocks)	Suppliers in Hydrologic Region (No.)	Suppliers Completed (No.)	Start of Data Deliveries	Data Deliveries Completed by
Central Coast	16	16	16	31	12	Fall 2024	Winter 2026
Colorado River	24	24	22	15	4	Spring 2026	Winter 2026
North Coast	5	5	5	13	7	Summer 2026	Winter 2026
North Lahontan	3	3	2	4	2	Winter 2025	Spring 2026
Sacramento River	35	33	32	38	19	Summer 2025	Fall 2026
San Francisco Bay	33	33	33	49	43	Fall 2024	Spring 2026
San Joaquin	20	20	20	30	26	Summer 2025	Summer 2026
South Coast	91	90	90	176	118	Fall 2024	Winter 2026
South Lahontan	19	19	17	17	3	Summer 2026	Fall 2026
Tulare Lake	21	21	21	30	22	Fall 2025	Fall 2026
Total	267	264	258	403	256		

Notes: Hydrologic region map is available at <https://cww.water.ca.gov/regionscale>

Schedule is informational only and may change without notice; wholesale urban retail water suppliers are excluded.

Six new blocks were added since the Oct 31, 2024 webinar.