

CII-LAM-LUCD Schedule (Project Status and Anticipated Delivery Dates) Updated September 1, 2026

Hydrologic Region	Blocks in Hydrologic Region (No.)	Define Analysis Area (No. of Blocks)	Completed Analysis (No. of Blocks)	Suppliers In Hydrologic Region (No.)	Suppliers Completed (No.)	Start of Data Deliveries	Data Deliveries Completed by
Central Coast	16	16	16	31	21	Fall 2024	Winter 2026
Colorado River	24	24	24	15	8	Spring 2026	Winter 2026
North Coast	5	5	5	13	10	Summer 2026	Winter 2026
North Lahontan	3	3	3	4	3	Winter 2025	Spring 2027
Sacramento River	35	35	33	38	27	Summer 2025	Fall 2026
San Fransisco Bay	33	33	33	49	43	Fall 2024	Spring 2027
San Joaquin	20	20	20	30	29	Summer 2025	Summer 2026
South Coast	91	91	91	176	150	Fall 2024	Winter 2026
South Lahontan	19	19	19	17	11	Summer 2026	Fall 2026
Tulare Lake	21	21	21	30	22	Fall 2025	Fall 2026
Total	267	267	265	403	324		

Notes: Hydrologic region map is available at <https://cww.water.ca.gov/regionscale>

Schedule is informational only and may change without notice; wholesale urban retail water suppliers are excluded.

Six new blocks were added since the Oct 31, 2024 webinar.