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1.0 Introduction  

The California Environmental Quality Act (CEQA) requires the adoption of 

feasible mitigation measures to reduce the severity and magnitude of 

potentially significant environmental impacts associated with the project. As 

set forth in the 2022 initial study and mitigated negative declaration 

(IS/MND), implementation of the Feather River Salmonid Habitat 

Improvement Project (project) could result in potentially significant adverse 

environmental impacts to the physical environment, and feasible mitigation 

measures within the jurisdiction of the California Department of Water 

Resources (DWR) are included that avoid or substantially lessen the 

significant impacts. 

CEQA Guidelines Sections 15091(d) and 15097(a), as well as Public 

Resources Code Section 21081.6 (a), require the public agency to adopt a 

reporting or monitoring program to ensure that measures to mitigate or 

avoid significant effects on the environment are implemented. This 

Mitigation, Monitoring, and Reporting Program (MMRP) has been prepared to 

ensure that all required CEQA mitigation measures are implemented and 

completed according to schedule during project construction and 

implementation.  

The lead agency has the primary responsibility for monitoring the 

implementation of the MMRP. Unless otherwise specified, DWR is responsible 

for taking all actions necessary to implement the mitigation measures 

according to the specifications provided for each measure and for 

demonstrating that the action has been successfully completed. DWR, at its 

discretion, may delegate implementation of its responsibility or portions 

thereof, as it deems appropriate to other agencies or consultants and shall 

enter into any necessary agreements or carry out other measures to ensure 

all actions are fully enforceable per Public Resources Code Section 21081.6. 

DWR has separately prepared an approval memorandum regarding the 

project that includes a Decision Document (dated November 15, 2022). The 

Decision Document makes the decisions required by CEQA including: 

• Adoption of the final MND (Exhibit A to the memorandum) as 

adequate.  
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• Adoption of an MMRP (Exhibit B to the memorandum).  

• Submission of the Notice of Determination (Exhibit C to the 

memorandum).  
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2.0 Summary of Findings 

Based on the findings in the 2022 IS/MND, implementation of the proposed 

project would have no impact on the following resources: 

• Agriculture and Forestry Resources 

• Energy 

• Land Use and Planning 

• Mineral Resources 

• Population and Housing 

• Public Services 

• Transportation 

• Utilities and Service Systems 

• Wildfire 

Implementation of the proposed project would result in a less-than-

significant impact on the following resources: 

• Aesthetics 

• Geology and Soils 

• Greenhouse Gas Emissions 

• Hazards and Hazardous Materials 

• Hydrology and Water Quality 

• Noise 

• Recreation 

Implementation of the proposed project would result in a less-than-

significant impact, or less-than-significant impact with mitigation 

incorporated, on the following resources: 

• Air Quality 

• Biological Resources 

• Cultural and Tribal Cultural Resources 
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In the long-term, the proposed project would have beneficial effects on 

biological resources by improving spawning habitat and potential habitat 

accessibility for protected salmonid species in the Feather River.  
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3.0 MMRP Summary Table  

The MMRP Summary Table (see below) identifies environmental 

commitments, individual mitigation measures, implementation and 

monitoring responsibility, and mitigation timing. Mitigation measures are 

organized by resource category and associated impact statement. Although 

some mitigation measures were incorporated to minimize or avoid more 

than one impact, each mitigation measure is only listed once. Numbering of 

mitigation measures follows the numbering sequence used in the IS/MND.  
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Mitigation Monitoring and Reporting Program Summary Table 

 

Environmental Commitments 

Commitment Details Responsible Party Timing 

Prepare a 
Construction 
Management Plan 

The contractor shall prepare a construction management plan to 
avoid or minimize potentially adverse environmental impacts and 
impacts to public health and safety during proposed project 
construction. The management plan shall include construction 
information, such as work hours and schedule, phasing of 
construction, locations of transportation and parking for construction 
workers, location of potential hazards within the construction area, 
haul routes, stockpiling and staging procedures, waste management 
procedures, the terms and conditions of all project permits and 
approvals, employee health and safety procedures, and emergency 
response contact information.  

The construction management plan shall also include the 
implementation of public safety for river and park recreationists 
during in-river construction activities, such as posting signage 
provided by California Department of Water Resources (DWR) at 
nearby boat ramps and swimming holes to alert water recreationists 
of construction activities and restricting public access within the in-
river project area and Bedrock Park.  

In addition, the management plan shall include best management 
practices (BMPs) for pedestrian and vehicle construction traffic 
safety, including the use of signs and flaggers, when necessary, to 
inform residents of large trucks and equipment in the area and to 
inform equipment operators of recreationists in the vicinity. 

Construction 
contractor 

Before  
and during 
construction 
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Commitment Details Responsible Party Timing 

Conduct Worker 
Environmental 
Awareness Training 

Before any construction begins, all construction personnel shall 
participate in a mandatory worker environmental awareness training 
provided by a qualified DWR biologist or designated consultant. The 
training shall include a discussion of sensitive biological resources 
within the project area, including special-status species and their 
associated habitat and the protection measures required during 
project implementation. In addition, a qualified archaeologist provided 
by DWR or a designated consultant will conduct mandatory cultural 
and tribal cultural resources awareness training and ensure that the 
contractor and DWR inspectors are aware of the boundaries of 
environmentally sensitive areas and the associated avoidance 
requirements. 

DWR or consultant 
biologist and 
archaeologist 

Before 
construction 

Implement DWR’s 
Greenhouse Gas 
Emission Reduction 
Plan 

The proposed project will incorporate applicable BMPs from DWR’s 
Climate Action Plan-Phase I: Greenhouse Gas Emissions Reduction 
Plan to avoid and minimize impacts related to greenhouse gas 
emissions.  

• Evaluate project characteristics, including location, project 
workflow, site conditions, and equipment performance 
requirements, to determine whether specifications of the use 
of equipment with repowered engines, electric drivetrains, or 
other high-efficiency technologies are appropriate and feasible 
for the project or specific elements of the project.  

• Evaluate the feasibility and efficacy of performing on-site 
material hauling with trucks equipped with on-road engines.  

• When generators must be used, use alternative fuels, such as 
propane or solar, to power generators to the maximum extent 
feasible.  

• Limit deliveries of materials and equipment to the site to off-
peak traffic congestion hours.  

Construction 
contractor 

Before  
and during 
construction 
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Commitment Details Responsible Party Timing 

• Minimize idling time by requiring that equipment be shut down 
after five minutes when not in use (as required by the State 
airborne toxics control measure California Code of 
Regulations, Title 13, Section 2485). Provide clear signage 
that posts this requirement for workers at the entrances to the 
site and provide a plan for the enforcement of this 
requirement.  

• Maintain all construction equipment in proper working 
condition and perform all preventative maintenance. Required 
maintenance includes compliance with all manufacturer’s 
recommendations, proper upkeep and replacement of filters 
and mufflers, and maintenance of all engine and emissions 
systems in proper operating condition. Maintenance schedules 
shall be detailed in an air quality control plan prior to 
commencement of construction.  

• Implement a tire inflation program on the jobsite to ensure that 
equipment tires are correctly inflated. Check tire inflation when 
equipment arrives on site and every two weeks for equipment 
that remains on site. Check vehicles used for hauling 
materials off site weekly for correct tire inflation. Procedures 
for the tire inflation program shall be documented in an air 
quality management plan prior to commencement of 
construction.  

• Develop a project-specific rideshare program to encourage 
carpools, shuttle vans, transit passes, and secure bicycle 
parking for construction worker commutes.  

• Reduce electricity use in temporary construction offices by 
using high-efficiency lighting and requiring that heating and 
cooling units be Energy Star compliant. Require that all 
contractors develop and implement procedures for turning off 
computers, lights, air conditioners, heaters, and other 
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Commitment Details Responsible Party Timing 

equipment each day at close of business.  

• For deliveries to project sites where the haul distance exceeds 
100 miles and a heavy-duty class 7 or class 8 semi-truck or 
53-foot or longer box-type trailer is used for hauling, a 
SmartWay2-certified truck will be used to the maximum extent 
feasible.  

• Develop a project-specific construction debris recycling and 
diversion program to achieve a documented 50-percent 
diversion of construction waste.  

• Evaluate the feasibility of restricting all material hauling on 
public roadways to off-peak traffic congestion hours. During 
construction scheduling and execution, minimize, to the extent 
possible, uses of public roadways that would increase traffic 
congestion. 

Prepare a 
Stormwater Pollution 
Prevention Plan 

The contractor shall be required to prepare a stormwater pollution 
prevention plan (SWPPP) and receive approval from the Central 
Valley Regional Water Quality Control Board prior to the start of 
construction. The BMPs specified by the SWPPP shall be 
implemented to monitor, minimize, and prevent construction dirt, 
debris, stormwater runoff, and miscellaneous by-products from 
entering the Feather River. BMPs may include the following:  

• Disturbed areas shall be minimized to the extent practicable, 
and sensitive areas (e.g., steep slopes and natural 
watercourses) shall be avoided where construction activities 
are not required or could be avoided.  

• Temporary stabilization of disturbed soils shall be provided 
whenever active construction is not occurring on a portion of 
the site.  

Construction 
contractor 

Before  
and during 
construction 
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Commitment Details Responsible Party Timing 

• Temporary water pollution control measures, such as 
sandbags, silt fences, application of straw and seed, or other 
erosion control devices, shall be placed along the disturbed 
riverbank to minimize sediment from entering the river, as 
appropriate. Erosion control materials, such as coir rolls or 
erosion control blankets, will not contain plastic netting that 
could entrain wildlife. Sediment shall be removed from 
sediment control materials once it has reached one-third of the 
exposed height of the control and placed in an upland location 
where it cannot be washed into the river. Spoils shall be 
hauled away from river as soon as possible to minimize 
sediment delivery to the river. Temporary stockpiles shall be in 
areas a sufficient distance from watercourses, where it cannot 
enter the river or watercourse.  

• Spoil areas containing erodible material shall be stabilized at 
the end of the construction season or when rain is possible.  

• Silt curtains or other methods may be utilized to minimize 
turbidity within the Feather River when performing any in-
water work or work immediately adjacent to the river.  

• Water quality monitoring, which shall be conducted during all 
periods of in-water work, may include observations of visible 
sediment plumes in surface waters, turbidity measurement, 
settleable solids measurement, and visual observations for 
construction-related pollutants, both upstream from 
construction activities and downstream of the active work area 
pursuant to permit requirements. Water quality monitoring 
shall inform construction activities, and temporary cessation of 
in-water work shall be implemented if permit thresholds are 
exceeded. In-water work may resume when water quality 
parameters decrease to levels below permit requirements.  
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Commitment Details Responsible Party Timing 

Prepare a Spill 
Prevention and 
Control Plan 

• The contractor shall be required to prepare and implement a 
spill prevention and control plan prior to construction, which 
will contain measures to avoid or minimize potential chemical 
contamination within the Feather River and its floodplain. The 
plan may include the following construction BMPs: 

• All personnel involved in use of hazardous materials shall be 
trained in emergency response, spill control, and notification. 

• Contractors shall have oil-absorbent and spill-containment 
materials on site when mechanical equipment is in operation 
within 100 feet of the river and shall adhere to all required 
State and federal standards. If a spill occurs, no additional 
work shall commence in-channel until (1) the mechanical 
equipment is inspected by the contractor and the leak has 
been repaired, (2) the spill has been contained, and (3) the 
appropriate agencies have been contacted and have 
evaluated the impacts of the spill.  

• Staging, storage, servicing, and refueling of vehicles and 
equipment shall take place outside the river channel. Any 
leaking equipment shall be removed from in-water work and 
repaired or replaced. All equipment shall be stored over 
impermeable surfaces, if available, and drip pans (or any other 
type of impermeable containment measure) will be placed 
under parked machinery and checked and replaced, when 
necessary, to prevent drips and leaks from entering the 
environment.  

• Machinery that enters the river during work shall be cleaned, 
inspected daily, and properly maintained to avoid water quality 
contamination from the release of grease, oil, petroleum 
products, or other hazardous materials.  

Construction 
contractor 

Before  
and during 
construction 
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Commitment Details Responsible Party Timing 

• Every reasonable precaution will be exercised to protect the 
river and other waters from pollution with fuels, oils, and other 
harmful materials. Safer alternative products (such as 
biodegradable hydraulic fluids) will be used where feasible.  

• The use or storage of petroleum-powered equipment shall be 
accomplished in a manner to prevent the potential release of 
petroleum materials into the river.  

• Any fuel stored within the project area shall be stored outside 
the channel in a double-walled contained vessel surrounded 
by a secondary containment appropriately sized for the 
volume.  

• Spill containment kits shall be on site at all times and made 
readily available.  

Develop a Fire 
Protection and 
Prevention Plan 

The project contractor shall be required to develop a fire protection and 
prevention plan. The plan shall include the following requirements:  

• Fire safety training for all construction employees.  

• Proper maintenance (e.g., working spark arresters) and 
operation (e.g., restrictions on the use of gasoline-powered tools 
around flammable vegetation) of construction equipment.  

• Mowing of the parking areas, where necessary, to keep 
vegetation from coming in contact with the hot undercarriage 
of employee and construction vehicles.  

• On-site fire suppression tools (e.g., shovels, fire extinguishers) 
for each construction vehicle, and proper disposal of 
flammable vegetative waste material during dry weather 
periods.  

Construction 
contractor 

Before  
and during 
construction 
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Air Quality 

Impact Mitigation Measure Responsible Party Timing 

Result in a cumulatively 
considerable net 
increase of any criteria 
pollutant for which the 
project region is non-
attainment under an 
applicable federal or 
state ambient air quality 
standard?  

 

 

AQ-1: Implement BCAQMD Best Practices to Minimize Air 
Quality Impacts  

Tier 4 equipment, including off-highway haul trucks and other 
equipment entering the river, will be used to the extent feasible. In 
addition, the following is a list of measures that may be required 
by Butte County Air Quality Management District throughout the 
duration of the construction activities:  

• All on- and off-road diesel equipment shall not idle for more 
than five minutes.  

• Signs shall be posted in the designated queuing areas or 
job sites to remind drivers and operators of the five-minute 
idling limit.  

• Idling, staging, and queuing of diesel equipment within 
1,000 feet of sensitive receptors is prohibited.  

• All construction equipment shall be maintained in proper 
tune according to the manufacturer’s specifications. 
Equipment must be checked by a certified mechanic and 
determined to be running in proper condition before the 
start of work.  

• Diesel particulate filters must be installed or other California 
Air Resources Board (CARB)-verified diesel emission 
control strategies must be implemented.  

• To the extent feasible, truck trips shall be scheduled during 
non-peak hours to reduce peak hour emissions.  

• Where possible, reduce the amount of the disturbed area.  

• Use of water trucks or sprinkler systems in sufficient 
quantities to prevent airborne dust from leaving the site. 

Construction 
contractor 

Before and 
during 
construction 
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Impact Mitigation Measure Responsible Party Timing 

An adequate water supply source must be identified. 
Increased watering frequency would be required when wind 
speeds exceed 15 mph. Reclaimed (non-potable) water 
should be used whenever possible.  

• All dirt stockpile areas should be sprayed with water daily 
as needed, covered, or a DWR-approved alternative 
method will be used.  

• Permanent dust control measures identified in the approved 
project revegetation and landscape plans should be 
implemented as soon as possible following completion of 
any soil disturbing activities.  

• Exposed ground areas that will be reworked at dates 
greater than one month after initial grading should be sown 
with a fast-germinating, non-invasive grass seed and 
watered until vegetation is established.  

• All disturbed soil areas not subject to revegetation should 
be stabilized using approved chemical soil binders, jute 
netting, or other methods approved in advance by DWR.  

• All roadways, driveways, sidewalks, and the like, to be 
paved should be completed as soon as possible. In 
addition, building pads should be laid as soon as possible 
after grading unless seeding or soil binders are used.  

• Vehicle speed for all construction vehicles shall not exceed 
15 mph on any unpaved surface at the construction site.  

• All trucks hauling dirt, sand, soil, or other loose materials 
are to be covered or should maintain at least 2 feet of 
freeboard (minimum vertical distance between top of load 
and top of trailer) in accordance with local regulations.  
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Impact Mitigation Measure Responsible Party Timing 

• Where vehicles enter and exit unpaved roads onto streets 
wheel washers will be installed or trucks and equipment will 
be washed off before leaving the site. Streets will be swept 
at the end of each day if visible soil material is carried onto 
adjacent paved roads. Water sweepers with reclaimed 
water should be used where feasible.  

• Appropriate signage will be posted in prominent locations 
that are visible to the public. Signage will include the 
telephone numbers of the contractor and a DWR point-of-
contact to direct any questions or concerns about dust 
generated from the project.  

 

 

Biological Resources  

Impact Mitigation Measure Responsible Party Timing 

Have a substantial 
adverse effect, either 
directly or through 
habitat modifications, on 
any species identified as 
a candidate, sensitive, or 
special status species in 
local or regional plans, 
policies, or regulations, 
or by the California 
Department of Fish and 
Game or U.S. Fish and 
Wildlife Service?  

 

BIO-1: Implement Measures to Minimize Injury, Mortality, or 
Disruption to Fish Species  

To minimize injury or mortality to adult or juvenile fish species, the 
contractor shall implement the following measures:  

• In-water construction activities will be restricted to occur 
between July 1 and August 31.  

• Before gravel is placed in a stream margin for the first time, 
DWR staff will beach seine the margins and relocate any 
juveniles downstream of the project boundary. 

• Operation of equipment and placement of materials within 
the channel shall be conducted slowly and deliberately to 
alert and allow adult and juvenile fish to move away from 
the work area. When first entering or crossing the channel 
each day, a construction monitor shall walk ahead of the 

Construction 
contractor; DWR or 
consultant biologist 

During 
construction 
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Impact Mitigation Measure Responsible Party Timing 

equipment working to alert any fish and allow them to move 
from the work area.  

• If water is drafted from the Feather River for construction 
purposes, water pump intakes shall be screened in 
compliance with California Department of Fish and Wildlife 
(CDFW) and National Marine Fisheries Service salmonid-
screening specifications.  

(continued) BIO-2: Implement an Avoidance Work Window and Conduct 
Preconstruction Nesting Bird Surveys  

• Native vegetation disturbance and removal will be 
minimized to the greatest extent feasible.  

• The nesting season for most bird species is typically from 
February 1 through August 31. If vegetation removal is 
scheduled during the nesting season, a qualified biologist 
shall survey the vegetation proposed for removal to confirm 
no active nests are present within the vegetation proposed 
for removal.  

• Within seven days prior to construction activities scheduled 
between February 1 and August 31, a survey for active bird 
nests shall be conducted. The survey shall include an 
appropriate buffer around proposed project activities that 
accounts for visual and auditory disturbance of the project 
activities and monitoring during project activities. If an 
active nest is not identified, no further action is needed.  

DWR or consultant 
biologist; 
Construction 
contractor 

 

Before  
and during 
construction  

 

 

 

 

(continued) BIO-3: Establish Nest Protection Buffers for Active Bird Nests  

• If an active nest is found, disturbance and destruction of the 
nest shall be avoided by implementing avoidance 
measures, such as delaying work until nesting is complete, 
establishing species appropriate buffers (minimum starting 

Construction 
contractor; DWR or 
consultant biologist 

Before and 
during 
construction  



Feather River Salmonid Habitat Improvement Project 

California Department of Water Resources           17 
 

Impact Mitigation Measure Responsible Party Timing 

setback of 100 feet for passerines, 500 feet for raptors, and 
450 feet for federal Endangered Species Act-listed 
species), and providing a designated biologist access to 
nest monitoring during project activities. If an active nest of 
a California Endangered Species Act-listed species is 
observed, all work within 500 feet of the nest shall be 
suspended and CDFW consulted. If the nest cannot be 
avoided, consultation with CDFW regarding appropriate 
action would occur. If a lapse in project-related work of 
seven days or longer occurs, another focused survey and 
further regulatory consultation may be required before 
project work can be reinitiated.  

• To prevent encroachment, the established buffer(s) shall be 
clearly marked by high-visibility material if it has been 
determined by the qualified biologist that high-visibility 
material would not attract predators to the nest site. No 
construction activities, including tree removal, shall occur 
within the buffer zone until the young have fledged or the 
nest is no longer active, as confirmed by the qualified 
biologist.  

(continued) BIO-4: Monitor Active Nests within Nest Protection Buffer  

• If project activities must occur within established buffer 
zones, a qualified biologist shall establish monitoring 
measures, including frequency and duration, based on 
species, individual behavior, and type of construction 
activities.  

• If birds are showing signs of distress within the established 
buffer(s) during work activities, work activities shall be 
modified, or the buffer(s) shall be expanded, to prevent 
birds from abandoning their nest.  

DWR or consultant 
biologist 

Before and 
during 
construction 
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Impact Mitigation Measure Responsible Party Timing 

• At any time, the biologist shall have the authority to halt 
work if there are any signs of distress or disturbance that 
may lead to nest abandonment. Work shall not resume until 
corrective measures have been taken, or it is determined 
that continued activity would not adversely affect nest 
success.  

(continued) BIO-5: Implement Protection Measures for the Valley 
Elderberry Longhorn Beetle  

• As much as feasible, all activities adjacent to elderberry 
shrubs will be conducted outside the flight season of the 
valley elderberry longhorn beetle (March through July).  

• All suitable elderberry shrubs (shrubs with stem 1 inch or 
greater in diameter at ground level) will be avoided. 

• Elderberry shrubs within and immediately adjacent to the 
project area will be temporarily fenced, as needed, with 
guidance from the designated biologist and designated as 
biologically sensitive areas.  

• A qualified biologist will monitor the work area to assure 
that all avoidance and minimization measures are 
implemented.  

• Herbicides will not be used within the dripline of the 
elderberry shrub. Insecticides will not be used within 98 feet 
of an elderberry shrub. All chemicals will be applied using a 
backpack sprayer or similar direct application method.  

• Mechanical weed removal within the dripline of the 
elderberry shrub will be limited to the season when adults 
are not active (August through February) and will avoid 
damaging the elderberry.  

DWR or consultant 
biologist; 
Construction 
contractor 

Before and 
during 
construction 
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Impact Mitigation Measure Responsible Party Timing 

(continued) BIO-6: If Removal of Trees that provide Suitable Roosting 
Habitat for Bats is Necessary, Conduct Preconstruction 
Surveys for Roosting Bats  

• A qualified biologist shall conduct preconstruction surveys 
of all trees proposed for removal if they provide suitable 
roosting habitat for the roosting bats. Surveys shall be 
conducted for the presence of individuals and maternity 
roosts within 24 hours prior to the start of construction 
activities.  

• If the tree removal lapses for more than 24 hours after the 
survey, an additional survey will be required.  

• If a tree is identified as providing potential day roosting 
habitat for bats, either the tree shall be avoided or CDFW 
shall be consulted to determine effective exclusion or 
protection measures to be implemented prior to tree 
removal.  

DWR or consultant 
biologist 

Before and 
during 
construction 

(continued) BIO-7: Conduct pre-construction surveys for western pond 
turtle in upland habitat  

A qualified biologist shall conduct pre-construction visual surveys 
for western pond turtle in suitable upland and aquatic habitat 
within 48 hours prior to the start of construction activities. If there 
is a lapse in construction activities of two weeks or greater, the 
area shall be resurveyed within 24 hours prior to recommence-
ment of work. If western pond turtles or evidence of western pond 
turtle nesting activity are observed within the project area during 
project construction, CDFW shall be notified and construction 
activities in the vicinity shall cease until it is determined that the 
western pond turtle or active nest will not be harmed or protective 
measures are implemented. Protective measures may include 
moving the western pond turtle to a suitable location outside of the 

DWR or consultant 
biologist 

Before and 
during 
construction 
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Impact Mitigation Measure Responsible Party Timing 

project area or establishing a nest buffer, respectively, in 
consultation with CDFW. 

(continued) BIO-8: Conduct Focused Surveys for Special-status Plants 
and Avoid Impacts, where Feasible  

To avoid adverse effects from construction activities on special-
status plants, the following measures shall be implemented before 
the start of ground-disturbing activities:  

• Conduct preconstruction special-status plant surveys during 
the blooming periods. A qualified botanist will conduct 
surveys for special-status plant species with potential to 
occur in appropriate habitat within the construction footprint. 
Surveys will follow the most current applicable guidelines 
established by CDFW and will be conducted at the 
appropriate time of year when the target species is clearly 
identifiable. If no special-status plants are found during 
focused surveys, no further action would be required.  

• If special-status plants are found, the special-status plant 
and occupied habitat in the project area will be marked for 
avoidance during construction activities. Marking will 
include a minimum habitat buffer for each occurrence of 
25 feet. The construction contractor will avoid these areas 
where feasible.  

DWR or consultant 
botanist 

Before 
construction 

(continued) Mitigation Measure BIO-9: If Avoidance of Special-Status 
Plant Species is Infeasible, Develop and Implement a 
Compensatory Mitigation Plan  

If habitat occupied by special-status plants cannot be avoided 
during construction, an appropriate and feasible mitigation plan to 
compensate for direct loss of special-status plants will be 
developed and provided to CDFW for approval. The plan will detail 

DWR or consultant 
botanist 

Before 
construction 
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Impact Mitigation Measure Responsible Party Timing 

appropriate compensatory measures determined through 
consultation with CDFW. Methods may include salvaging and 
transplanting individual plants, collecting the seeds of affected 
plants, or collecting and translocating seed- and rhizome-
containing mud. Compensation also may include preserving in 
perpetuity other known populations of this species in the project 
vicinity at ratios determined in consultation with CDFW. The 
mitigation plan will be developed in consultation with and 
approved by CDFW before construction activities begin in areas 
containing special-status plant species.  

(continued) BIO-10: Prevent the Introduction of Plant Pathogens and 
Invasive Plant Species  

The contractor shall implement the following BMPs, to the extent 
feasible, to prevent the introduction of invasive plant species:  

• All heavy equipment shall be thoroughly cleaned prior to 
mobilization on site to remove any soil, weed seeds, and 
plant parts to reduce the importation and spread of plant 
pathogens or invasive exotic plant species. Only certified 
weed-free straw shall be used for erosion control or other 
purposes to reduce the importation and spread of invasive 
exotic plant species.  

• All revegetation materials (e.g., mulches, seed mixtures) 
shall be certified weed-free and come from locally adapted 
native plant materials to the extent practicable.  

Construction 
contractor 

 Before and 
during 
construction 

Interfere substantially 
with the movement of 
any native resident or 
migratory fish or wildlife 
species or with 
established native 

BIO-11: Implement Measures to Minimize Potential to Interfere 
with Movement of Migratory Fish and Wildlife Species  

• All vehicle stream crossings constructed in the Feather 
River will be wet or under water and will be constructed in a 
way to avoid being a barrier to upstream or downstream 

Construction 
contractor 

During 
construction 
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Impact Mitigation Measure Responsible Party Timing 

resident or migratory 
wildlife corridors, or 
impede the use of native 
wildlife nursery sites?  

movement of aquatic life.  

• If turbidity curtains are used, they will be installed in a way 
to not inhibit fish migration within or through the project 
area and may not extend across more than 75 percent of 
the channel width at any location.  

 

Cultural and Tribal Cultural Resources 

Impact Mitigation Measure Responsible Party Timing 

Cause a substantial 
adverse change in the 
significance of a 
historical resource or 
archaeological resource 
as defined in Section 
15064.5?  

CUL-1: Designate Environmentally Sensitive Areas for 

Avoidance  

• To protect the confidentiality of resource locations and 
ensure avoidance during project implementation, a qualified 
archaeologist will designate environmentally sensitive areas 
(ESAs) that appropriately encompass each known resource 
boundary. Each ESA will be delineated on project plans for 
avoidance.  

• As appropriate, a qualified archaeologist will physically 
demarcate ESAs within the project area to ensure 
equipment operators, construction personnel, and DWR 
inspectors can visually identify them for avoidance. This 
boundary marking may include placing flagging, cones, 
fencing, or other physical barriers around ESA boundaries.  

• During the worker environmental awareness training, a 
qualified archaeologist will ensure that the contractor and 
DWR inspectors are aware of ESA boundaries and 
avoidance requirements.  

DWR or consultant 
archaeologist 

Before 
construction 
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Impact Mitigation Measure Responsible Party Timing 

(continued) CUL-2: Provide Worker Awareness and Response Training for 
Undiscovered Historical, Archaeological, and Tribal Cultural 
Resources  

• During the worker environmental awareness training, a 
qualified archaeologist shall provide training to the 
construction contractor and DWR inspector regarding the 
potential for cultural and tribal cultural resources that could 
be encountered during construction and ground disturbing 
activities, the regulatory protections afforded to such finds, 
and the procedures to follow in the event of discovery of a 
previously unknown resource.  

• If any evidence of prehistoric, historic, or tribal cultural 
resources (e.g., freshwater shells, beads, bone tool 
remnants, bones, stone tools, grinding rocks, foundations 
or walls, structures, refuse deposits, etc.) is observed, all 
work within 100 feet of the find shall cease immediately. An 
archaeologist meeting the Secretary of the Interior’s 
Professional Standards for Archaeology shall be consulted 
to assess the significance of the cultural find and 
recommend appropriate measures for the treatment of the 
resource. Potential treatment may include no action (i.e., 
the resource is not significant), avoidance of the resource, 
or data recovery.  

• If a previously undiscovered resource may be of Native 
American origin, DWR shall consult with the culturally 
affiliated tribes to whom the resource could have 
importance. For tribal cultural resources, the identification 
and implementation of avoidance or minimization measures 
would be conducted in consultation with the culturally 
affiliated tribes.  

DWR or consultant 
archaeologist 

Before and 
during 
construction 
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Impact Mitigation Measure Responsible Party Timing 

Disturb any human 
remains, including those 
interred outside of 
dedicated cemeteries?  

CUL-3: Avoidance of Potential Impacts to Undiscovered 
Burials  

If human remains are discovered during any project activities, all 
ground disturbing activities within 100 feet of the remains shall be 
halted immediately and a qualified archaeologist shall inspect the 
location. DWR shall notify the Butte County coroner immediately, 
who will contact the Native American Heritage Commission, in 
accordance with Health and Safety Code, Section 7050.5(b). 
Protocols and requirements outlined in Health and Safety Code, 
Sections 7050.5(b) and 7050.5(c), as well as Public Resources 
Code, Section 5097.98, will be followed. 

DWR or consultant 
archaeologist 

During 
construction 

 

Tribal Cultural Resources  

Impact Mitigation Measure Responsible Party Timing 

Would the project cause 
a substantial adverse 
change in the 
significance of a tribal 
cultural resource, 
defined in Public 
Resources Code Section 
21074 as either a site, 
feature, place, cultural 
landscape that is 
geographically defined in 
terms of the size and 
scope of the landscape, 
sacred place, or object 
with cultural value to a 

TRI-1: Restrictions on Construction during Tribal Salmon 
Spearing Permit Period and Associated Ceremonies  

Unless otherwise agreed to by the Maidu tribes, DWR shall halt all 
construction activities during the period that Maidu tribes have 
been permitted by CDFW to conduct traditional salmon spearing, 
which occurs during the last two weeks of September and 
overlaps with the Oroville Salmon Festival.  

 

Construction 
contractor 

 

During 
construction 
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California Native 
American tribe, and that 
is: 

- listed or eligible for 
listing in the California 
Register of Historical 
Resources, or in a local 
register of historical 
resources as defined in 
Public Resources Code 
Section 5020.1(k)?  

–and–  

A resource determined 
by the lead agency, in its 
discretion and supported 
by substantial evidence, 
to be significant 
pursuant to criteria set 
forth in subdivision (c) of 
Public Resource Code 
Section 5024.1. In 
applying the criteria set 
forth in subdivision (c) of 
Public Resource Code 
Section 5024.1, the lead 
agency shall consider 
the significance of the 
resource to a California 
Native American tribe?  
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